

Kaybob Area Incident Update: October 13, 2016

Actions taken October 11th and 12th, 2016 included:

Continued focus on critical activities of improving site access, recovering fluids and collecting water and soil samples.

- Access:
 - Graveled roads to improve accessibility and safety
 - Mulchers on site to improve access trail
 - Rig matting and other equipment delivered to site
 - Continued aerial surveillance and walking inspections
- Sampling:
 - Continued water and soil sampling activities
- Recovery and Waste Management:
 - Fluid continues to be recovered and pumped into onsite tanks, then transported for disposal at an approved waste facility
 - Synthetic liner was delivered to the site to be used to construct a containment cell for all excavated contaminated soil
 - Existing booms were inspected and maintained
 - Conducted further electromagnetic survey on the northwest portion of the release area
- Wildlife Monitoring:
 - Wildlife and aquatics specialists strategically placed flag deterrents and snow fencing to prevent wildlife access
- Water Control:
 - Aqua dam was delivered to the site to be installed as part of the surface water diversion plan

Subject to changing weather conditions, actions planned for October 13th include:

- Continue analytical updates from delineation and monitoring points (surface water and soil)
- Conduct follow up soil and surface water sampling and field screening from selected areas
- Observe and maintain booms
- Continue work to improve site access
- Continue to recover fluids and haul to disposal site
- Deliver more rig matting for setting up additional tanks and a soil containment cell
- Continue inspections and surveillance
- Continue to monitor and divert wildlife