

Kaybob Area Incident – March 29, 2019 Update

Actions taken between December 21, 2018 and March 29, 2019 to remediate the release included:

- Sampling and Monitoring:
 - No sampling and monitoring activities were completed from December 21, 2018 and March 29, 2019.
- Water Management Activities:
 - The 2-9 injection facility was winterized for the season
- Wildlife Monitoring:
 - Routinely checked and maintained wildlife deterrents
- Water Control and Containment:
 - Conducted routine inspections of terrestrial barriers and secondary containment berm.
- Remediation:
 - No active remediation activities were completed from December 21, 2018 to March 29, 2019.

Subject to weather conditions, actions planned commencing April 1, 2019 include:

- Monitor and maintain containment barriers and trenches
- Conduct surface water, groundwater, and soil sampling and field screening from selected areas
- Actively control surface water infiltration to the site
- Continue to monitor for wildlife activity and maintain wildlife deterrents
- Continue to execute the approved remediation action plan for residual impacts
- Recommence recovering water for disposal into 2-9 injection facility